ASE 420 – Team Yellow

Tetris Project Progress Report

Team contributions, completed features, testing, and burndown

Daniel Than – Progress

Reporting period: October 5–12 | Team Yellow | Dev branch

Developed level progression, increasing fall speed, line-clear statistics, combo scoring, and difficulty presets.

Added drop scoring and a top-five leaderboard saved to highscore.json.

Connected scoring, the fall timer, and final-score saving to the play and game-over screens.

Organized scoring and high-score storage behind interfaces to make the code easier to test and maintain.

Submitted PRs #5, #6, and #7 and added automated tests covering scoring, levels, speed, statistics, combos, and leaderboard storage.

7 / 7
Current features completed

87.5%
Of original 8-feature plan

40 / 40
Automated tests passed

Eurydice – Progress

Project setup and installation | GitHub commit ebf5581

Created a Windows PowerShell setup script and a Linux setup script.

Scripts locate or install a supported Python version and create a virtual environment.

Installed the project dependencies and pytest, then automatically ran the test suite.

Updated README.md with setup instructions and commands to launch the game on Windows and Linux.

Files added or updated: README.md, setup_windows.ps1, and setup_linux.sh.

2	2	3
Setup scripts created	Platforms supported	Files changed

Maryan – Progress

Start menu, architecture, interface, and feature integration

Built the Start Menu and connected the menu flow to the game's state-based structure.

Worked on the game architecture and refactored the original Tetris code into separate states and components.

Developed and integrated game features including level progression, increasing fall speed, line statistics, combo scoring, and difficulty presets.

Implemented leaderboard and score-related functionality, including score display, saved high scores, and the game-over results screen.

Worked on the user experience, including settings and theme options, and coordinated integration of team features.

7 / 7
Scoring and progression features

87.5%
Of original 8-feature plan

40
Automated tests passed

Team Feature Progress & Burndown

team summary | Individual contributions

Scoring and progression: 7 of 7 current features complete (100%); 7 of 8 original planned features complete (87.5%).

The back-to-back bonus was removed from the original plan, leaving seven active features.

Eurydice completed 2 setup scripts for Windows and Linux and updated the README.

Maryan's work includes the Start Menu, game-state architecture, interface work, and integration of game features.

Testing evidence: 40 automated tests passed. A full team-wide burndown total was not included in the supplied reports.

7 / 8
Original scoring plan

2
Eurydice setup scripts

40 / 40
Tests passed